CAPPS Soft Go-Live Date
. Financials Fiscal 2022 . ) Aug. 08, 2022 Report Date
ProjectONE Agency Deployment Financials User Implementation Date July 20, 2022

Group Sept. 01, 2022

Key Activities

Deploying Agencies

104-LBB, 116-SAC, 302-OAG, 311-CPATO, 479-SORM, 508-TBCE, e Phase 3 System Test Complete
510-TBHEC, 580-TWDB, 908-TxBD e Cutover Activities Image/Tools Upgrade
e User Acceptance Test Complete
Performance Metrics ‘ o User Accgptance Test Sign-.O.ffs
o Soft Go-Live Scheduled Activities
Area Overall | Resources | Schedule | Deliverables
Overall Project ¢ G ¢G ®G ¢G

Key Risks/Issues

e None
Items for Management Attention \
e None
Project Milestones \
e Project Mgmt. 87% Complete (09/01/21 — 09/30/22)
o Analysis 100% Complete (09/01/21 — 04/17/22)
e Configuration 100% Complete (09/01/21 —03/11/22)
e Design 100% Complete (09/01/21 — 05/22/22)
e Build 100% Complete (09/01/21 — 03/24/22)
e Train/Change 94% Complete (09/02/21 — 08/28/22)
e Test 100% Complete (10/26/21 — 08/13/22)
e Conversions 100% Complete (12/20/21 — 05/13/22)
e Deploy 53% Complete (05/10/22 — 09/01/22)
e Support 0% Complete (09/01/22 —10/31/22)
e Overall Project 94% Complete (09/01/22 —10/31/22)
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